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DAILY WORK ORDER 

Operatina Period: 02/04/19 Task Order: 0618F0308 I Page 1 of 1 

Proiect Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop T,me. 

Leonard, Texas @ 2 06:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of TSCA-contaminated soils; 1) In Progress: Off-site T&D or TSCA-contaminated soils; 

2) Continue off-site T&D of non-TSCA contaminated soils; 2) In Progress: Off-site T&D of non-TSCA contaminated soils; 

3) Complete restoration In Grid No. FJD05-01 ; 3) Complete: Restoration in Grid No FJD05-01 ; 

4) Commence excavations in Grid No. DRA08; 4) In Progress: Excavations in Grid No. DRA08; 

5) Continue excavations In Grid No. FJD04-04; 5) In Progress: Excavations in Grid FJD04-04; 

6) Continue removal reporting and T&D scheduling 6) In Progress: Removal reporting and task scheduling. 
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2. Urdffllng Work Authorized 

I . " 
Resume restoration along western property boundary between FJD03 and FJD04; continue/complete excavations in DRA08 and FJD04-04; 

continue off-site T&D of TSCA-contaminated soils; continue off-site T&D of non-TSCA contaminated soils .. 

3. Quantity / Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

...L=J' Limestone Rock (Haul RoadL__ 5 TU56.64 tons 

~n-regulated non-hazardous soils 3 TU60.37 Tons 258 TU5,919.85 tons 

Parklna Lot 13' Surge Rock and 1 ½"Crusher Run) 24 TU641 .01 tons 

TSCA-contaminated soils 6 TU117.23 Tons 73 TU1 668.06 tons 

Select Backfill Wolf Creek Plant (12-15 Pl} 17 TL/229.6 Tons 328 TU5 785.07 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =4 tons 
10 TU175.72 tons 

ToPsoil Horn Plant 98 TU1 263.29 tons 

Bulk Hydraulic Liauids, Scent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Ouantitv: Personnel Cateaorv: Quantity: 

Resoonse Manaaer 1 Operator 2 

FCA 1 Laborer/Ooerator 3 

Foreman 1 Truck Dnver/Laborer/Ooerator 1 

15. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used / 

or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 

3 ton extended-cab 3 3 Hand-wash station 1 1 

¾ ton crew-cab flatbed w/ fuel cell I 
1 1 Skid steer with bucket/forks 1 1 

BobcatTS90 

Plate Comoactors I 2 2 Mini-excavator (Bobcat E8sr- 1 1 

40' x 8' office trailer 1 1 2,00_Q-gallon Water Truck 1 1 

70 kW Generator 1 1 Excavator (JD 210G) _ 1 1 - ,-1 
Passenger car FCA 1 1 Front End Loader (JD 544K) 1 

2" centrifuaal pumo/hoses 1 1 Bulldozer (JD 650K-LGP) 1 1 

20' Conex Box 1 1 Drum Roller/Compactor 1 1 

Weldina Unit 1 1 

•• Commenta I Amendments {Include Time) 
Fore""'n beoao--.,ork at 6am due to early arrival of new trucks for Itasca loads 
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